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QAPP Wed 11/30/11
| “ P Monitoring Well Construction Bids 5days  Tue 11/1/11 Mon 11/7/11
| ©| Monitoring Well Land Owner Agreements 10days  Thu12/1/11 Wed 12/14/11
| " F Monitoring Well Construction 45days Thu12/15/11  Wed 2/15/12
|~ @ Domestic Baseline Sampling Land Owner Agreements 10 days Thu 12/1/11  Wed 12/14/11 1
¢ Domestic Baseline Sampling 15days  Thu 12/15/11 Wed 1/4/12
| 7| Baseline Monitoring Well Sampling 20days  Thu2/16/12  Wed 3/14/12 —
| * @ Drilling 45 days Thu 4/5/12 Wed 6/6/12
|| Post-Drilling Sampling 10 days Thu 6/7/12  Wed 6/20/12
| ”| Completions 15days  Thu9/20/12 Wed 10/10/12
" Produced Water Sampling 5 days Thu 9/27/12 Wed 10/3/12
|”| Post-Completions Sampling 10days Thu10/11/12 Wed 10/24/12
N Production Equipment Installation 15 days Thu 11/8/12  Wed 11/28/12
ost-Production Sampling ays u e
N P Production S li 260 d. Thu 11/29/12  Wed 11/27/13
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